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Executive summary
This report provides a detailed review of the operational efectiveness of 
a valve regulated lead-acid (VRLA) Battery Energy Storage System (BESS) 
which has been installed as part of the NINES Project at Lerwick Power 
Station (LPS) on a distribution network operated by Scottish and Southern 
Electricity Networks (SSEN) in Shetland. The grid-scale VRLA BESS plays 
an important role in the time-shifting of conventional generation and 
renewable energy on the Shetland network.
The 1MW, 3MWh BESS had been integrated with an Active 
Network Management (ANM) system which manages 
operation of all devices connected via the NINES Project on 
the Shetland network. The ANM system calculated schedules 
were employed over four months from February to May 2015 to 
schedule the battery to lop peaks and ill troughs in the demand 
curve, and to alleviate the constraints on non-irm intermittent 
generation. From June 2015 the BESS was manually scheduled 
to discharge at peak times and charge at times of low demand. 
Manual intervention was required due to issues with the ANM 
calculated schedules which resulted in an unsatisfactory 
utilisation of the battery (47.2% evaluated exclusive of outages). 
Based on outputs of the BESS in the irst full year, the manual 
schedules were evaluated and found to achieve a higher 
utilisation of the battery (86.1%) than the ANM calculated 
schedules. Given the 1MW, 3MWh BESS was expected to 
complete 300 full cycles and discharge 0.9GWh per annum, 
96% of the expected number of cycles and 70% utilisation of 
the BESS were achieved in the irst full year.
The discharge/charge cycle of the battery smoothed the 
demand curve of the Shetland network, which led to latter 
power outputs and a more eicient operation of conventional 
generating plant. Between September 2014 – when the BESS 
was fully commissioned – and November 2016, the VRLA BESS 
absorbed 1.77GWh at of-peak times and discharged 1.34GWh 
during peak demand periods with an average round-trip 
eiciency of 75.7%, demonstrating the BESS was operating with 
a satisfactory performance in terms of eiciency.
Shetland has rich and various renewable energy resources. The 
export of non-irm renewable generation, i.e. ANM Controlled 
Generation (ACG), on the Shetland network were limited by 
a set of constraint rules (CTRs) so as to preserve the stability of 
the network. Under the up-to-date CTRs, charging the battery 
can increase the limit for ACG export providing additional 
headroom for ACG to generate. ACG curtailment that coincides 
with the increase in the ACG limit from charging the battery 
would therefore be reduced. Though manual schedules were 
not optimised for reducing ACG curtailment, around 52.7MWh 
of additional ACG export had been delivered to the network 
through charging the BESS over the period from September 
2015 to November 2016 where the up-to-date CTRs were 
implemented. This reduction in ACG curtailment was less than 
the import of the BESS in the period evaluated. This was in part 
due to only 0.5MW ACG being connected until February 2016 
when the ACG capacity increased to 3.5MW. During the period 
of review the export of 0.5MW ACG was rarely curtailed which 
afected the battery’s ability to alleviate the ACG curtailment.
To maximise the beneit of the BESS and promote the utilisation 
of intermittent generation, a new real-time algorithm has been 
developed under the existing control architecture to schedule 
the battery to charge in direct response to the ACG curtailment. 
The real-time algorithm was evaluated in this report based 
on a period of historic data during which the ACG export 
experienced a high level of curtailment. Under the real-time 
algorithm, the battery was charged at the same rate as the 
lower value of ACG curtailment or the maximum allowable 
charge rate. The electricity absorbed by the BESS would all 
be from additional ACG export which would otherwise be 
curtailed. The actual test of the real-time algorithm will be 
carried out in future work where the installed capacity of ACG 
has increased to 8.5MW.
Operating with the real-time algorithm, 4MWh ACG absorbed 
by the BESS (i.e. the reduction in ACG curtailment) would be 
converted into 3MWh discharged energy in a full cycle due 
to the 75% round-trip eiciency. Based on the estimates of 
conventional generational cost (£200/MWh) and renewable 
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generation cost (£75/MWh), a £90,000 saving may be achieved 
per year by the time-shifting of ACG based on the 1MW, 3MWh 
BESS completing the expected 300 cycles per annum. It is 
evaluated that the total savings would reach approximately 
27% of the total project replication costs at the end of the 
15th year. Taking into account the beneit associated with 
the time-shifting of ACG enabled by the BESS, the net cost 
of using the BESS to alleviate renewable energy curtailment 
would be £203.14/MWh in 15 years. In consideration of an 
approximate projection of 30.54% growth in annual average 
oil price from 2016 to 2018 that is the main inluence on the 
conventional generation cost, the saving achieved by the 
time-shifting of ACG would increase to £144,900 per annum 
and the percentage of the total savings against the total project 
replication cost may reach approximately 43.4% in 15 years. 
Following the growth in the saving, the net cost of alleviating 
ACG curtailment would be decreased to £157.39/MWh.
This report will contribute to Learning Outcomes: 
“LO1: How can a distribution system be securely operated 
with a high penetration of renewable generation”, “LO2: 
What is the relationship between intermittent generation 
and responsive demand, including storage”, “LO5: What is 
the impact of the low carbon network on domestic and 
industrial customers” and “LO6: To what extent do the new 
arrangements stimulate the development of, and connection 
to, the network of more renewable generation and reduce 
the area’s reliance on fossil fuels”.
1
Introduction
NINES Project 2A Battery Operational EfectivenessPage 10
1.1 Project Background
In 2010, a licence obligation was put in place requiring 
Scottish and Southern Electricity Networks (SSEN) to present 
an Integrated Plan to manage supply and demand on 
Shetland. The Shetland Islands are not connected to the main 
GB electricity network and, as such, face unique electrical 
challenges – but also a unique opportunity to decarbonise 
supply. Under the licence condition, this Integrated Plan 
was required to demonstrate that it had identiied a solution 
based on the lowest lifecycle costs, taking into account its 
environmental obligations.
As part of the Integrated Plan submission, consideration was 
given to: the upgrading or replacement of Lerwick Power 
Station, the impact of third party generation requirements, 
the abundance of renewable energy resources, and the future 
demand on Shetland. The factors inluencing the supply 
and demand issues on Shetland necessitated an innovative 
approach to their management. However, with innovation 
comes the need to trial solutions. As a result, SSEN originally 
proposed to split the implementation of the Integrated Plan into 
two phases:
Phase 1 (Northern Isles New Energy Solutions ‘NINES’) – 
implementation of the infrastructure necessary to actively 
manage demand, generation, reactive compensation and 
energy storage assets. These elements were coordinated to 
maximise the amount of energy harvested from renewable 
generation while maintaining supply quality and security. In 
doing so, two principal efects are achieved:
• a reduction in maximum demand; and
• a reduction in the electricity units generated by fossil fuels
Phase 2 (Shetland Repowering) – upgrading or replacement 
of Lerwick Power Station taking into account the learning 
acquired during Phase 1 and, where appropriate, extending the 
Phase 1 technology.
1.2 NINES Elements
NINES was designed and developed to operate in conjunction 
with Lerwick Power Station with the main aim of informing the 
optimum repowering solution. Whilst its primary objective was 
to trial ‘smart grid’ initiatives, importantly NINES has delivered 
funded elements and infrastructure that are expected to endure 
as part of, or alongside, the Shetland new energy solution. 
Central to the project has been the creation of an integrated set 
of models designed to anticipate the impact of NINES, covering 
the following themes:
1. Introduction
• Dynamic stability model
• Steady state model
• Unit scheduling model
• Customer demand forecast model
• System development optimisation model
• Strategic risk and operational risk model
• Shetland economic model
• Commercial model
The aims of NINES have been to increase understanding of:
1.  How best to accommodate Shetland’s signiicant wind 
potential on a small distribution network; and
2.  How the existing and known future demand on the 
island can be securely managed on a constrained, 
isolated system.
These models predict the behaviour of the energy systems on 
Shetland, and served to validate each of the key elements of 
NINES as they were added. Following this validation process, 
these models have been used to inform the development of the 
New Energy Solution realised through the competitive process. 
Through the successful operation of NINES, the infrastructure 
and knowledge to reduce the peak capacity requirement for 
any replacement solution to a level dependent on the particular 
assets connected, and the characteristics of the new solution 
have been determined. The NINES project assets are described 
below.
1. 1MW, 3MWh BESS at Lerwick Power Station
A 1MW, 3MWh battery acts as an energy storage system on 
the Shetland Network. In addition to facilitating the connection 
of new renewables, the battery assists in the operation of the 
existing island network by helping to reduce conventional 
generations’ contribution to meeting peak demand. The 
battery has helped to accommodate the connection of new 
renewable generation that would otherwise not have been 
able to connect.
2.  Domestic demand side management with 
frequency response
As part of the wider NINES beneits, Hjaltland Housing 
Association contracted with Glen Dimplex to install advanced 
storage heating and water heating in 234 existing homes. These 
new storage and water heaters were provided through Hjaltland 
and ERDF funding and have been speciically designed to use 
a much more lexible electrical charging arrangement. This new 
charging arrangement is determined based upon the predicted 
demand, weather forecasts, availability of renewables and other 
network constraints. This initial roll out was intended to help 
gauge the efectiveness of storage and demand side response 
at the domestic level.
The heaters incorporate additional insulation to minimise heat 
loss and storage heaters are itted with programmable timers 
and an integrated fan to allow users much better control of 
temperature and operating times compared to conventional 
storage and water heating systems. The new heating system 
is designed to be more eicient, while giving the customer full 
control of both temperature and operating time whilst allowing 
for charging at times that best suit the network.
Glen Dimplex developed the heaters to provide frequency 
response based on requirements issued by SSEN. The devices 
are capable of shedding load in response to a loss of generation 
in 350ms.
3. Renewable generation
Shetland has some of the richest renewable energy resources 
in Europe and there is signiicant interest on the islands to 
connect a range of new renewable generators. There is a mix 
of wind and tidal generators currently connected that range in 
scale from 45kW up to 4.5MW. Prior to NINES these generators 
could not connect to the network due to the underlying 
voltage and stability constraints. Connecting more renewable 
generation, which is unavoidably intermittent, would have 
exacerbated these problems.
To address this, NINES has trialled an Active Network 
Management system which has ofered renewable connections 
to developers. In return, they are required to consent to being 
constrained when the system cannot accommodate their 
generation. The measures that have been developed and 
trialled under NINES are reducing this constraint by being 
able to actively provide demand when there is renewable 
resource available.
These arrangements would be necessary even if Shetland is 
to become electrically connected to the National Grid at some 
point in the future. Current SSEN ANM systems in Orkney and 
the Isle of Wight evaluate real-time thermal constraints of 
existing cables to calculate a limit on ACG export. Furthermore, 
if a single mainland link is damaged, this could result in 
a prolonged outage, which would mean that Shetland would 
once again be electrically islanded.
4. Active Network Management (ANM) system
The ANM system calculates constraint limits and uses the 
binding constraint to provide appropriate set points to ACG. 
At present a day ahead scheduling model uses forecast 
information and aggregated daily energy requirements to 
schedule controllable demand. By establishing controllable 
demand on the island, progress has been made in exploiting 
and maximising Shetland’s wind generation potential on an 
islanded basis, and in reducing the generated output from 
thermal generation.
A key driver for the trial has been to develop an 
understanding how these technologies work and interact 
in a real-life environment.
The following report is one of a number of related reports 
undertaken by the University of Strathclyde (UoS). It provides 
a review of battery energy storage technologies and assesses 
the operational efectiveness of a 1MW, 3MWh valve regulated 
lead-acid (VRLA) battery energy storage system (BESS) installed 
at Lerwick Power Station (LPS) on the Shetland network. Other 
related reports have covered the knowledge and learning 
of Demand Side Management (DSM), frequency response, 
Active Network Management (ANM) system, commercial 
arrangements and economics, as listed in Figure 1.
NINES Detail Report
DSM: Customer Impact
DSM: Infrastructure
DSM: Network beneits
Battery: Operational Efectiveness
Frequency Response: Customer Impact
Frequency Response: Operational Efectiveness
ANM: Functional Design, Infrastructure & Comms
ANM: Operational Efectiveness
Commercial Arrangements and Economics Report
UoS Knowledge & Learning Report
Figure 1 NINES learning reports.
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The grid-scale BESS was integrated with an Active Network 
Management (ANM) system which was used to manage all 
components on the SSEN network in an eicient and reliable 
manner to meet energy demand on the Shetland network 
while maintaining the system stability subject to a number 
of speciied network constraints. The VRLA BESS at LPS was 
capable of providing 4MWh of controllable demand to ill 
demand troughs and to alleviate constraint limits on distributed 
generation which have non-irm network connections, i.e. ANM 
Controlled Generation (ACG). Furthermore, a fully charged 
BESS would inject 3MWh of electricity into the grid with a 
maximum discharge rate of 1MW to reduce system demands to 
be met by conventional generation at peak times.
Under the ANM calculated schedules deployed from February 
to May 2015, the BESS was scheduled as controllable demand 
to alleviate constraints on ACG, to ill demand troughs and to 
lop peaks. However, due to operational issues with the ANM 
calculated schedules which led to an unsatisfactory utilisation 
of BESS, scheduling was reverted to a manually derived 
schedule beyond June 2015. The manual schedule aimed to 
discharge the BESS at peak times and charge it at times of low 
system demand. Under the up-to-date constraint rules, ACG is 
limited to the rise of Sullom Voe Terminal (SVT) output above 
the minimum-take export limit of SVT and constraints on ACG 
are likely to be most prevalent at times of low demand. If there 
were constraints to alleviate charging the battery would reduce 
the ACG curtailment; otherwise, the increase in demand from 
charging the BESS may increase the eiciency of lightly loaded 
engine sets at LPS.
Section 2 of this report describes energy storage technology 
options including the BESS which was utilised on NINES. 
Section 3 describes the basic BESS operation and the 
utilisation under two diferent schedules, ANM system 
calculated schedules and manual schedules from September 
2014 to August 2015. In Section 4, the total project cost and 
the project replication costs are estimated based on the 
summarised capital cost and non-energy operating cost of the 
1MW, 3MWh BESS; the volume of energy losses that determine 
the energy-related operating cost is additionally calculated. 
The impact of the BESS operation on the connection of ACG 
is analysed in Section 5, based on a new real-time algorithm 
for scheduling the BESS which is also described and evaluated. 
The impact on conventional generation displaced by the time-
shifting of ACG and the cost of using the BESS to alleviate ACG 
curtailment taking into account the current case and the future 
case, where a new algorithm will be implemented and the ACG 
capacity increased to 8.5MW are also described. Section 6 
estimates the savings attributable to conventional generation 
through the time-shifting of conventional generation and 
the utilisation of renewable generation enabled by the BESS. 
In Section 7 the reactive power support from the BESS is 
discussed and the conclusions and the contributions to 
learning outcomes are detailed in Section 8.
2
Battery Energy 
Storage Technology
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2.1 Motivation of integrating the BESS
A growing range of energy storage technologies are used for 
grid support either in distribution or in transmission networks 
to realise the future low carbon networks. The energy storage 
technologies fall into ive main categories distinguished by the 
form the energy is stored in. Energy can be stored in electro-
chemicals such as batteries, as potential energy such as hydro 
or compressed air, as electrical energy such as capacitors, 
or as mechanical energy such as lywheels. Figure 2 provides 
detailed classiications of energy storage technologies [1].
At grid scale, diferent energy storage technologies play 
diferent roles depending on how often the energy storage 
system is cycled and the duration of the operation. For 
example, an energy storage system that operates with a longer 
discharge or charge duration and fewer cycles per day is usually 
adopted for the time shifting of conventional generation 
or renewable generation. For the maintenance of voltage 
quality, an energy storage system that can supply high power 
outputs for a short duration with high cycle stability is 
generally preferred [2].
The technology and scale of the employed energy storage 
system such as power rating and capacity are mainly 
determined by the purpose of applying the storage system. 
Amongst diferent energy storage technologies, Battery Energy 
Storage Systems (BESS) currently have the widest range of 
applications [2] which are manufactured in a wide range of 
power ratings from less than 10kW to more than 10MW, as 
shown in Figure 3 [3].
2. Battery Energy Storage Technology
Electro- 
chemical
Chemical
Mechanical
Electrical
Thermal
Energy 
Storage 
Technology
Double-layer Capacitor
Pumped hydro
Superconducting 
magnetic coil
Secondary batteries
Flow batteries
Hydrogen
Compressed air
Flywheel
Sensible heat storage
Figure 2 Classiications of energy storage technologies [1].
Figure 3 Power ratings and rated energy capacities of diferent energy storage technologies [3]
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One of the most important contributions of BESS is the deferral 
in reinforcement of electricity networks. It is widely observed 
that demand is constantly increasing, forcing the network 
to expand while implementing additional generation, as the 
current generation cannot cover the growth in demand. BESS 
can store energy during of-peak times which can then be 
used in peak demand periods where the generation is not high 
enough. The concept is that BESS are being charged during 
periods of generation excess and then discharged during peak 
times. In addition, if the battery is optimally operated, it may be 
possible to reduce the maximum demand while allowing new 
loads to be connected to the network.
Another signiicant advantage of batteries is that they allow the 
accommodation of renewable generation [4]. Wind generation 
is known to cause considerable luctuations to the system due 
to variation of wind speed during the day. In addition, wind 
turbines may produce more power than is needed in a speciic 
period of time requiring the wind farm operators to turn the 
turbines of. However, a grid-scale BESS could assist in coping 
with these issues by storing the excess power produced by 
wind farms during high wind periods and then delivering the 
power back to the network when wind farms cannot produce 
energy. In addition, luctuations can be reduced since the 
energy stored can be smoothly distributed to the network 
when the battery discharges.
As was introduced in Section 1, the NINES project aims to 
reduce the maximum demand and the fossil fuel consumption 
[5]. A feasible approach to peak shaving and increasing the 
utilisation of renewables is to integrate the BESS with an Active 
Network Management system on the network which will be 
scheduled to discharge during demand peaks and charged at 
times of low demand or renewable generation congestion. 
Furthermore, the demand curve of the Shetland network 
smoothed by the cycles of the BESS could increase the thermal 
generation eiciency of Lerwick Power Station (LPS), leading to 
a further reduction in fuel consumption.
2.2 Battery types
The major components in a BESS are batteries, power 
conversion system (PCS) and devices for connection to the 
grid. The expected levels of battery voltage and current can be 
achieved by electrically connecting the battery cells in series 
and parallel, in which the chemical and electrical energies are 
converted to each other [6]. Some of the most common battery 
technologies used in several projects worldwide are sodium 
sulphur (NAS) battery, Lithium-ion (Li-Ion) battery, lead-acid 
battery, advanced lead-acid battery and low batteries, each 
having its own characteristics [3] which have been introduced 
in published literature [6], [7].
In August 2011, a 1MW, 6MWh NAS BESS was installed at 
Lerwick Power Station (LPS) on the Shetland network. However, 
due to a battery ire which occurred at a NAS installation 
in Japan two weeks before the commissioning date of the 
battery, the NAS battery in Shetland had not been involved in 
the network operation and was removed in May 2013 for safety 
concerns regarding the location at LPS [8]. The NAS battery has 
a high energy density (about 218Wh/kg) and a high round-trip 
eiciency [6]. The operation of the NAS battery, however, has 
to be kept at a high operating temperature around 350oC [8] by 
a constant heat input of 46kW to ensure the eiciency and life 
of battery, which reduces its overall eiciency. For example, the 
1MW, 6MWh NAS BESS on the Shetland network was estimated 
to have an approximate eiciency of 77%.
As a substitute for the NAS battery, the lead-acid battery is 
a mature, low-cost technology amongst a range of battery 
technologies but with lower energy density (around 26.6Wh/
kg at 0.1C rate) and limited cycle life [9]. Compared with the 
traditional looded lead-acid battery, the valve regulated lead-
acid (VRLA) battery is closed with a valve, regulated by pressure. 
Though the VRLA is relatively more costly than a looded lead-
acid battery and has a shorter life, the VRLA has a comparatively 
higher energy density and requires lower maintenance [9]. 
In comparison to the originally speciied NAS battery, the 
dimensions of the VRLA are 3 times that of the NAS and the 
capacity is halved. The speciications of the NAS battery and the 
currently employed VRLA battery can be found in [8].
2.3 Locations of BESS
A number of criteria such as the particular need and application 
of the storage technology determine the best location of 
implementing a grid scale BESS in an electricity network. 
Theoretically a battery can be installed at any point of the 
network; however, determining the “ideal” location of the 
battery mainly depends on the distance between the source 
that will provide the energy to charge the unit and the loads 
that will utilise the energy when the unit discharges. Therefore, 
a battery should be placed in proximity to the source that will 
charge it in order to minimize the losses to fully charge the unit. 
In addition, the battery should also be close to the loads that 
will use its energy.
LPS was selected as a suitable site for the battery as the majority 
of the load is located at the centre of Shetland close to LPS. 
Being the irst grid scale BESS in the UK, the 24/7 manned 
operation of LPS provided additional beneits when selecting 
a site for the system.
3
BESS operation 
and utilisation
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3. BESS operation and utilisation
contains operational limits speciied by the manufacturer to 
prevent against deep discharge, over charging and limit the 
rate of charge at higher SOC to ensure that the battery cells 
are operated within the manufacturer’s speciication [8]. In 
addition, voltage and impedance of the batteries are inspected 
biannually to ensure the battery cells are operating within the 
limits recommended by the manufacturer [10].
The heat produced within the VRLA battery cells cannot 
be dissipated efectively since they are not looded. The 
temperature of battery cells and ambient temperatures should 
be carefully monitored and controlled to ensure that the 
generated heat is efectively dissipated otherwise the battery 
life will be compromised. The VRLA battery and ambient 
temperature are recommended in [10] to be maintained at 
around 25C and 22.2C respectively. (The optimum operating 
temperature of the VRLA battery at LPS is 20C as stated in [8].) 
Meanwhile, the diference in temperature among the battery 
cells should be maintained within ±2.8C. Furthermore, the 
battery’s operating environment must provide suicient air 
circulation to eliminate the diferences in ambient temperature 
and the external heat sources, e.g. solar radiation should be 
avoided [10].
3.1 BESS Operation
3.1.1 Discharging and charging phases
Following initial tendering and speciication exercises with 
supplier S&C, installation of the original NaS battery was 
completed in September 2011. However, just prior to the 
commissioning and energisation of this battery SSEN were 
informed of a ire in a similar installation in Japan and a decision 
was taken to remove and replace the NaS battery. The removal 
was completed in May 2013.
Following this decision SSEN continued to work with S&C 
Electric (S&C) to identify a suitable replacement battery. 
Proposals were presented to Ofgem for a replacement option 
in the form of change requests which were subsequently 
agreed by Ofgem on 17th September 2013. The replacement 
1MW/3MWh lead-acid battery was completed to plan and 
initially commissioned during February 2014. MW values were 
recorded at the 11kV circuit breaker and therefore included all 
incurred energy losses at battery bank, PCS, transformer, etc. 
In the main, the BESS was scheduled to discharge at peak times 
and charge during the of-peak. More speciically, the daily 
discharge was limited to 3MWh in addition to a minimum 45% 
State of Charge (SOC). Twelve 15-minute discharge periods of 
1MW were speciied to coincide with peak demands each day.
The BESS was charged at times of low system demand with 
a higher energy requirement of 4MWh required to recharge 
the BESS back to its initial SOC due to energy losses during 
the cycle. The charge rate of the BESS is dependent on the 
SOC of the battery. An initial charge rate of 1MW reduced to 
0.66MW and 0.33MW when the SOC reached 80% and 90% 
respectively, creating a step down charging proile. Figure 4 
shows a complete cycle of the BESS from 07:00 on 03/09/2014 
to 07:00 on 04/09/2014 operated under a manual schedule 
along with the corresponding variation in the SOC of battery. 
How the total demand to be met by generators varied with 
the BESS’s operation is shown in Figure 5.
It took between 6 – 8 hours to fully charge the BESS as shown 
in Figure 4 depending on whether an equalisation charge was 
required. The minimum demands were shown in Figure 5 to 
occur between 03:00 – 05:00 in the morning at which point the 
optimum charge rates of the BESS would be 1MW. However, 
the BESS required approximately seven hours to charge and 
would not be fully charged before the irst peak in the morning. 
Therefore, the of-peak time of the lowest system demand 
followed by the morning peak was rarely considered for 
charging the BESS at a rate of 1MW and a compromise 
was sought.
3.1.2 Operational requirements
The percentage of the available energy left in the VRLA battery, 
i.e. the SOC, must be always greater than or equal to 45% 
during the discharging phase in order to protect the battery 
from a harmful deep discharge. During the process of charging, 
neither overcharging nor undercharging is wanted. A VRLA 
battery that undergoes excess overcharging faces an increased 
risk of drying out and premature failure. Undercharging will 
also lead to a severely shortened life and a signiicant reduction 
in the maximum charge capacity, causing the BESS to be 
over-discharged inadvertently [9]. The Battery Management 
System (BMS) together with the Power Conversion System 
3.1.3 Cycles during the irst full year
With a three-hour discharging time and approximately seven-
hour charging time there is limited scope to carry out more 
than one cycle each day. This scope is further reduced due 
to the timing of the peak loads on the demand curve. Based 
on the data the BESS completed approximately 288 cycles 
in the irst full year from September 2014 to August 2015. 
The number of cycles was limited because the BESS was not 
utilised at weekends during the irst period of operation and 
biannual maintenance was carried out in March and September. 
Furthermore, a fault with two of the 3168 battery cells led to 
the battery being removed from the network for a short period 
of time. The amount of discharged energy per day through its 
irst full year operation is shown in Figure 6 where outages of 
the BESS which have been referred to are labelled. Given the 
warranty term is 5 years or 1500 cycles (depends on which 
comes irst), i.e. 300 cycles per annum, 96% of the expected 
number of cycles was achieved in the irst full year and the 
remaining 12 cycles would be made up in subsequent years.
Figure 4 Outputs (MW) of the BESS (discharge rates were positive 
and charge rates were negative) and corresponding variations in SOC 
(%) within a complete cycle from 07:00 on 03/09/2014 to 07:00 on 
04/09/2014.
Figure 5 Variations in total demand (MW) to be met by generators 
following the BESS operation from 07:00 on 03/09/2014 to 07:00 on 
04/09/2014
Figure 6 Volumes (MWh) of discharged energy per day in the irst full year from September 2014 to August 2015
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3.2 BESS Utilisation
3.2.1 ANM system calculated schedule
The devices on the Shetland network inclusive of the BESS 
and demand side management (DSM) groups were integrated 
with the ANM system. The BESS was operated under the ANM 
calculated schedules over four months from February to late 
May 2015. The objectives were to smooth the demand curve by 
illing troughs and lopping peaks, and to promote the utilisation 
of ACG on the Shetland network subject to several constraint 
rules (CTRs) [11] which were developed by University of 
Strathclyde (UoS), implemented by Smarter Grid Solutions (SGS) 
and optimised by SSEN. However, ANM calculated schedules 
were implemented prior to the optimisation of CTRs. Due to 
operational issues with initial CTRs charging the BESS would 
not alleviate ACG curtailment.
Operating the BESS under ANM calculated schedules revealed 
a number of deiciencies in the ANM algorithm. The schedules 
did not utilise the 3MWh available from the battery as shown in 
Figure 6. By not fully discharging the battery, less energy was 
required to recharge which reduces the controllable demand 
available to alleviate constraints. Secondly, the algorithm 
utilised a single energy requirement rather than the two energy 
requirements expected. This was set to 3MWh therefore the 
schedule did not provide the 4MWh – or equivalent thereof 
– necessary to fully charge the battery to 100% SOC [11] and 
some manual schedule intervention was required to ensure 
that the battery was fully charged. Based on measurements the 
BESS completed 98 cycles under the ANM calculated schedules 
and discharged approximately 138.7MWh in total. Exclusive of 
the outages made for operational reasons, the utilisation of the 
BESS was only about 47.2% in this time period.
3.2.2 Manually derived schedule
While the work was on-going to optimise the ANM calculated 
schedules, the BESS was manually scheduled beyond June 
2015. The objective of the manual schedule was to smooth the 
demand curve through discharging the battery at peak times 
and charging the battery at times of low demand. As shown in 
Figure 5, the maximum demand provided by generators was 
reduced from 23.86MW to 22.86MW by discharging the battery 
at a rate of 1MW. Furthermore, the standard deviation 
of total export from generators decreased from 2.5MW to 
2.1MW on that day, indicating that the demand curve was 
largely smoothed.
Based on recorded outputs of BESS, 190 cycles were 
completed under manual scheduling and 491MWh were 
injected into the grid in the irst full year. When the battery was 
scheduled to cycle (i.e. excluding the outages) the utilisation 
of BESS during the periods prior to February 2015 and beyond 
June 2015 was around 86.1%.
3.2.3 BESS Utilisation in the irst full year
Through the irst full year operation, the BESS delivered 
629.7MWh into the network at peak times and absorbed 
826.6MWh from the grid. Given the BESS is expected to 
complete 300 full cycles and discharge 900MWh per annum 
the utilisation of the BESS in the irst full year was approximately 
70%. Figure 7 shows the number of days for diferent amounts 
(MWh) of daily discharged energy. It can be seen that, in the 
irst full year, (a) the BESS was not cycled for 77 days; (b) the 
BESS was largely utilised, i.e. providing greater than 2MWh 
daily discharged energy accounted for 175 days; (c) there were 
around 150 days when the volume of daily discharged energy 
almost reached the expected value of 3MWh; and (d) the 
battery was not largely utilised (0 – 2MWh) for around 113 days, 
most of which were due to the ANM calculated schedules as 
shown in Figure 6.
Figure 7 The number of days for diferent amounts of daily 
discharged energy
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4. Capital and operational expenditure of BESS
The costs of the BESS mainly consist of two elements, i.e., the capital 
expenditure (CAPEX) and the operational expenditure (OPEX). As the 
one-time cost, CAPEX is the amount of investment that activates the 
operation of the BESS. The OPEX is a continuous cost supporting the 
operation of the BESS through its calendar and life cycle [12]. In this 
section, the CAPEX and the non-energy OPEX of the VRLA BESS on the 
Shetland network are summarised, from which the total project cost 
and the project replication cost are approximately estimated. In addition, 
the volume of energy losses over the period from September 2014 to 
November 2016 which can be used to calculate the energy-related 
OPEX based on electricity prices are evaluated. 
4.1 Capital Expenditure
Capital expenditure (CAPEX) of an energy storage system 
generally consists of the investment in the storage unit, 
power conversion system and other components [13]. 
The Shetland battery has a number of funding sources 
including £1,049,060 from the Department of Energy & 
Climate Change (DECC) [8], £1m from Tier 1 Low Carbon 
Network Fund, and the remainder coming from the NINES 
project. As detailed in NINES Commercial Arrangements 
Report, the CAPEX of the VRLA BESS is estimated to be 
approximately £3,974,000 as listed in Table 1.
4.2 Operational Expenditure 
Operational expenditure (OPEX) of the BESS mainly consists 
of [12]:
(1)  the energy-related operating costs (EROC) that are 
determined by energy losses due to the ineiciency 
of the BESS;
(2) the non-energy operating costs (NEOC) including: 
 a) payments for labour operating the BESS;
  b)  costs for maintenance and replacement of 
components, e.g. battery cells;
Items Cost Notes
Battery £1,550,000 The VRLA battery cost
Auxiliary System, BESS Installation 
and Commissioning
£1,580,000 Power conversion system, Battery control system, Battery 
ventilation system, Fire response system, BESS installation 
& Commissioning
Network Connection £65,000
Communication Systems £20,000
Civil & Building Works £700,000 Battery building cost
External Assessment £59,000 External assessment and validation of the safety case for the 
battery technologies
TOTAL £3,974,000
Table 1 The capital expenditure of 1MW, 3MWh VRLA BESS on the Shetland network.
c) the loss-of-life due to equipment wear;
d)  costs for disposing the decommissioned equipment.
4.2.1 Non-energy operating costs
The warranty provided by the battery’s manufacturer covers 
the maintenance of the unit biannually for 5 years or until the 
battery reaches 1500 cycles. Therefore, the cost regarding 
the maintenance of the battery is zero within the warranty. 
As detailed in NINES Commercial Arrangements Report, the 
costs associated with other non-energy items, i.e. SSEN labour, 
IT support and battery building maintenance are listed in Table 
2. Within the warranty of 5 years or 1500 cycles, the additional 
non-energy operating cost (NEOC) is approximately £56,500 
per annum. It is noted that when the battery reaches 5 years 
or 1500 cycles, the extendable warranty would be ofered 
with a cost of £18,500 per annum. If it is intended to extend 
the warranty the total NEOC would be increased to £75,000 
per annum.
4.2.2 Energy losses-related operating costs
Provided the BESS was operating at a 100% round-trip 
eiciency without any energy losses, the energy-related 
operating cost (EROC) would be zero. However, in reality, 
the energy losses are unavoidable during both charging and 
discharging phases, and even when the battery is not cycling 
(e.g., self-discharging). The non-zero EROC of an operational 
BESS has to be taken into account for estimating the BESS’s 
OPEX. The EROC for a single time moment can be calculated 
as the product of the energy loss and the electricity price. 
Because of the time-varying electricity price, the energy loss 
at each time step has to be estimated. The total EROC can be 
determined as the integral of the produce of the electricity 
price (EP) and the amount of energy losses over time:
where,
i = i th time step (15 minutes);
EPi = electricity price;
Pcha,i = charging rate measured at the 11kV circuit breaker;
Pdis,i = discharging rate measured at the 11kV circuit breaker;
Ʉcha = charging eiciency;
Ʉdis = discharging eiciency.
Terms Pcha,i and Pdis,i are the power delivered by or injected 
into the grid. Therefore, the coeicients in terms of the 
eiciency used to calculate the energy losses for the charging 
and discharging phases are in diferent forms. According to 
equation (1), the total EROC can be separated into the costs of 
energy losses in two operating modes, i.e. the charging and 
discharging phases.
4.2.3 BESS eiciency
4.2.3.1 Round-trip eiciency
It is well known that a BESS requires more energy to charge 
than it can discharge. This loss or diference between import 
and export determines the round-trip eiciency of a BESS, 
also named the cycle eiciency. By deinition, the round-
trip eiciency of a BESS is the ratio of the discharged energy 
injected into the grid from the BESS to the energy used to 
charge it when a discharging/charging cycle is completed 
between two given levels of state of charge (SOC) [14].
Based on the VRLA BESS’s eiciency test carried out at the 
11kV circuit breaker where the losses at battery bank, PCS, 
transformer, etc. were all included in the total energy losses, 
the round-trip eiciency Ʉrt of the VRLA BESS was determined 
to be approximately 75% [8]. Therefore, 4MWh of electricity 
used to charge the BESS will be converted into discharged 
energy of 3MWh within a complete cycle.
Items Cost Notes
Battery maintenance support £0 Covered by warranty (5 years or 1500 cycles)
Battery building maintenance cost £1,500 Per annum
SSEN labour £45,000 Per annum
IT support £10,000 Per annum
TOTAL £56,500 PER ANNUM
Table 2 Non-energy operating costs of 1MW, 3MWh VRLA BESS on the Shetland network within the warranty.
(1)EROC = P?i=1 0.25 x {EPi  .  [Pcha,i(1  Ʉcha)] + EPi  .  [Pcha,i                 ]}(1  Ʉdis)Ʉdis)n
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The eiciency of the VRLA battery prior to connecting to the 
PCS was determined to be around 85.5% based on the data 
measured by a battery management system (BMS) [8]. The 
battery eiciency in isolation focuses on the battery bank 
where the largest energy loss occurs rather than the entire 
energy storage system and is therefore always higher than the 
round-trip eiciency of the BESS. As shown in Figure 8, the 
battery eiciency in isolation determined by the integrals of 
Pdischarge  and Pcharge over time for a complete cycle ultimately 
afects the round-trip eiciency of the BESS.
4.2.3.2 Charging and discharging eiciency
 
The round-trip eiciency Ʉrt of a BESS can be decomposed into 
a charging eiciency Ʉcha  and a discharging eiciency Ʉdis  [15]:
Ʉrt = Ʉcha ∙ Ʉdis        (2)
The discharging eiciency is an indicator describing BESS’s 
capability of electricity transmission from the storing state to 
the discharging state [14]. Though there was no test carried 
out to examine the discharging or charging eiciency, an 
approximate estimation of discharging eiciency is made here 
by assuming that 3MWh electricity injected into the grid from 
the BESS would reduce the SOC of battery from 100% to the 
minimum limit of 45%. In other words, the electricity up to 55% 
of the nominal capacity discharged from the battery bank is 
decreased to 3MWh injected into the grid due to the energy 
losses. The VRLA battery consists of 3168 cells, each having 
a size of 1000Ah speciied at the 10-hour discharging rate and 
a nominal voltage of 2V [8], has a nominal capacity of around 
6.336MWh. The discharging eiciency Ʉdis of the BESS is then 
calculated as:
Ʉdis  ? ? ? ? ? ? ? ? ?Ǥ ? ?      (3)
The charging eiciency Ʉcha of the BESS is then derived from 
equation (2) which describes the relationships among terms
Ʉrt, Ʉdis and Ʉcha :
Ʉcha   ?Ʉrt ?Ʉdis ? ? ? ? ? ? ?Ǥ ? ? ? ? ?Ǥ ? ?      (4)
4.2.3.3 Impact factors on round-trip eiciency 
There are a number of factors that afect the eiciency of the 
BESS. Battery losses directly afect its round-trip eiciency. 
Losses are highly dependent on the battery’s number of 
cycles and on the frequency the battery is maintained. Over 
time, where the battery will have completed a large number 
of cycles, there will be more energy required to charge the 
unit and less energy delivered by the unit. The design life has 
accounted for this and the battery was slightly oversized to 
ensure that 3MWh of discharged energy was available at the 
end of battery life. In addition, if the battery was not regularly 
and properly maintained, it would eventually lead to larger 
cycles where more energy was required to charge the unit and 
thus lead to a lower unit eiciency.
The round-trip eiciency of a BESS is also indirectly inluenced 
by some other factors:
1)  An excessive charging or discharging rate will generate 
more heat losses and thus lower eiciency. For example, 
when the discharging rate increases from the 10-hour 
discharge rate (0.1C) to the 3-hour discharge rate (0.33C), 
a battery cell of 1000Ah speciied at the 0.1C is expected 
to deliver 750Ah only. Therefore, it may be feasible to 
adapt the currents within the limits [8] to improve the 
battery eiciency [16]. Furthermore, operating at a higher 
rate will have a negative efect on the battery’s cycle life.
2)  The operating temperature of a VRLA battery generally 
ranges from -5oC to 40oC. (The optimum operating 
temperature stated in [8] is 20oC.) There is a trade-of 
Battery Bank PCS Transformer
Grid 
Connection
Pdischarge > 0 PBESS > 0
Pcharge > 0 PBESS > 0
Figure 8 Simpliied illustration of a BESS architecture.
between the cycle life and the round-trip eiciency 
since operating at a higher temperature will improve the 
eiciency but reduce the life of the battery [17].
3)  Another impacting factor is the rate of self-discharge 
which is the capacity dissipation when the battery is left 
idle. Generally, a VRLA BESS of about 72% - 78% round-trip 
eiciency has a monthly self-discharge rate of 2% - 5%, 
while a NAS BESS of around 89% round-trip eiciency 
has no self-discharge [17] (although the overall eiciency 
of a NAS BESS may be reduced due to the requirement 
of a constant heat input.) However, a more eicient BESS 
usually has a relatively higher CAPEX. A trade-of between 
the round-trip eiciency and the CAPEX may therefore 
be additional considered in the selection of battery 
technology [18].
4.2.4 Calculation of energy losses
Over the period from September 2014 to November 2016, the 
BESS on the SSEN network in Shetland had absorbed a total of 
1.77GWh and discharged 1.34GWh. The diference between 
import and export of the BESS was equal to 0.43GWh, 
which was the volume of energy losses over the period of 
interest. The volume of energy losses can also be estimated 
in a theoretical way as the product of the coeicient (1-Ʉrt) 
and the electricity that had been used to charge the BESS 
which was equal to (1–75%) × 1.77GWh = 0.44GWh. The 
theoretical estimate of energy losses was slightly higher than 
the actual volume, revealing that the VRLA BESS was cycling 
with a satisfactory round-trip eiciency on average, which 
was greater than an approximate eiciency of 75%.
Based on the estimates of charging and discharging eiciencies 
in Section 4.2.3.2, the energy losses at each individual charging 
or discharging time point can be quantiied by using Pcha 
(1–Ʉcha) or Pdis (1–Ʉdis ) ⁄ Ʉdis respectively. Figure 9 shows the 
cumulative volume (GWh) of energy losses of the BESS over 
the period from September 2014 to November 2016. The total 
volumes of energy losses during charging and discharging 
phases were estimated to be around 0.216GWh and 0.228GWh 
respectively. The OPEX related to the EROC can be calculated 
when the time-varying electricity price is known.
3MWh
6.336MWh × 55%
Figure 9 Cumulative volume (GWh) of energy losses of the BESS from September 2014 to November 2016.
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4.3  Total Costs and Replication 
Costs of Project
It has been two and a half years since regular operation of the 
BESS commenced in September 2014. The total project cost is 
approximately estimated as a sum of the capital cost and the 
non-energy operating cost (NEOC) for 2.5 years, i.e. £3,974,00
0+£56,500×2.5=£4,115,250. Based on the capital cost and the 
NEOC evaluated in Sections 4.1 and Section 4.2.1, the project 
replication costs within 15 years are calculated as shown in 
Figure 10. A timeframe of 15 years is selected here assuming 
that the VRLA battery has a lifetime of 15 years based on the 
chronological life summarised by EA Technology [7], where 
the life of the lead-acid battery is between 5 and 20 years. 
There is a £56,500 growth in the replication costs per annum 
within the irst ive years as the maintenance cost is covered 
by the warranty (assuming the battery completes 300 cycles 
per annum). Since the sixth year, the annual growth in the 
replication costs is £75,000 due to an addition of the extensible 
warranty which requires £18,500 per annum. The project 
replication cost would reach £5,006,500 at the end of the 
15th year.
Figure 10 The project replication costs (£m) in 15 years.
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5.  Impact of BESS Operation on Connection 
of ANM Controlled Generation
There are various sources of renewable energy in Shetland. In addition 
to three main generation sources, i.e., LPS, SVT and Burradale wind 
farm, the Shetland network is supported by non-irm distributed 
generation at North Hoo (0.5MW), Luggies Knowe  (3MW), Tidal Array 
(0.5MW) and Garth (4.5MW) under lexible contracts which were 
commissioned in November 2014, December 2015, December 2015 
and March 2017 respectively.
The non-irm distributed generation, i.e. ANM Controlled 
Generation (ACG) was also integrated with the ANM system. 
The functional ANM system consisting of SGS Balance and 
SGS Power Flow, as detailed in ANM Functional Design, 
Infrastructure & Comms, was commissioned in February 2015 
prior to which North Hoo was operated via a ixed set-point 
of 0.5MW. SGS Balance would utilise wind forecast data to 
determine proiles for ACG. Controllable demand was then 
scheduled to alleviate constraints identiied in the scheduling 
process. SGS Power Flow monitors the CTRs and ACG output in 
real-time to determine set points for ACG.
5.1  Constraint Rules in SGS Balance 
and SGS Power Flow
SGS Balance and SGS Power Flow use the same set of 
constraint rules (CTRs) with inputs derived from forecasts or 
real-time data respectively. The CTRs were developed by UoS, 
implemented by SGS and optimised by SSEN with an aim to 
maintain the stability of the Shetland network. The initial rules 
monitor: SVT status (CTR0), frequency stability (CTR1), spinning 
reserve (CTR2), and network operation (CTR3):
where Total Demand is calculated to be the sum of power 
output P(∙) of all generating plant on the network. The 
conigurable margins were initially set to one. The fast-acting 
SVT can accommodate high renewable output and provide 
both primary and secondary frequency response following 
loss of all renewable generation on Shetland. When SVT 
is of-line, i.e. CTR0=0, all ACG export is to be curtailed to 
ensure the stability of the Shetland network. The key criteria 
for frequency stability is that the Shetland system frequency 
can be maintained within +/- 2% of nominal (+/- 1Hz). Based 
on dynamic simulation of the Shetland system under the 
worst-case frequency deviations following instantaneous loss 
of all renewable generators, the instantaneous ACG export 
(i.e. CTR1), in combination with the instantaneous export from 
Burradale, must not exceed 14.3MW. In addition, the sum of the 
instantaneous exports from ACG (i.e. CTR2) and Burradale must 
be maintained within the constraint of spinning reserve which 
equals the diference between 20MW and the instantaneous 
SVT export. This ensures that suicient spinning reserve is 
provided by the fast-acting SVT generators to meet system 
demand following an instantaneous outage of all renewable 
generation on Shetland. The network operation constraint was 
formulated based on the requirement that LPS should supply at 
least 40% of the system load. Therefore, the total exports from 
ACG (i.e. CTR3), SVT and Burradale must not exceed 60% of the 
total system demand. Due to operational issues experienced 
with both CTR2 and CTR3 they have been negated through the 
use of negative margins and an additional constraint rule CTR4 
was introduced beyond September 2015, ensuring that the SVT 
output was greater than the minimum-take export limit: ? ?ȋȌ ?ȋ
ȌȂȋȌȂ ?        (9)
where the minimum-take export limit of SVT is denoted by 
P(SVTc) and Margin4 is currently equal to zero. The limit on 
ACG export is usually determined by a Binding Constraint (BC) 
which is made up of these CTRs: ? ? ?ȋ ?ǡ ?ǡ ?ǡ ?Ȍ        (10)
The Binding Constraint is currently dominated by CTR4 due to 
the fact that the minimum value of CTR1 is always greater than 
the total capacity of connected ACG, and CTR2 and CTR3 have 
been negated by negative margins. As an illustration, Figure 11 
shows the values of CTR3 over a day from 07:00 on 31/05/2016 
to 07:00 on 01/06/2016 during which negative margins of -13 
and -10 were used to negate CTR2 and CTR3 respectively, and 
CTR4 determined the Binding Constraint.
In practice, the fast-acting governors at SVT ‘grab’ or release 
the load to accommodate the ACG export. Without CTR4, the 
fast-acting governors at SVT would reduce output. As SVT 
output reduces the calculated ACG limit from CTR2 and CTR3 
increases. The increasing ACG output would irst breach the 
minimum-take export limit of SVT. Left unchecked and with 
enough ACG available the reverse power low protection at 
SVT would then be triggered and lead to CTR0=0, i.e. BC=0, 
which curtails all ACG export. It is likely an unacceptable 
under frequency event would follow. The implementation of 
CTR4 has therefore been critical to preventing the operation 
of reverse power low protection at SVT and operating the 
network securely.
5.2  Impact of BESS Operation 
on ACG connection
When the additional rule CTR4 was deployed along with the 
negation of CTR2 and CTR3, the 1MW growth in system load 
from charging the battery would be grabbed by the fast-acting 
SVT export, leading to a 1MW increase in the SVT export. 
According to equation (9), CTR4 would then be increased 
by 1MW which provides an additional 1MW of headroom for 
ACG to generate. If the ACG was curtailed at this moment, the 
fast-acting SVT would release the load up to 1MW to allow 
additional ACG to be put onto the network, therefore reducing 
ACG curtailment.
As analysed above, the 1MW growth in total generation output 
(TGO) from charging the battery would lead to 1MW increase 
in the limit on ACG export when CTR4 was implemented on 
01/09/2015. Therefore, charging the battery could provide 
additional headroom for ACG to generate and thus may 
allow additional ACG on the network which would otherwise 
be curtailed if the battery had not been charged. Though 
the operation of BESS under the manual schedule was not 
optimised to reduce the curtailment of ACG, the charging 
phase of the battery that coincided with high ACG curtailment 
might have increased the ACG limits and thus indirectly 
beneited ACG. But it is noted that during the discharging 
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Figure 11 Values (MW) of constraint rules (CTRs) from 07:00 on 31/05/2016 to 07:00 on 01/06/2016.
{
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Figure 12 The inl uence of charging the BESS on the ACG limit.
phase, the 1MW discharge would have the potential to let SVT 
release the 1MW of load and then lower the ACG limit by 1MW. 
Fortunately, the ACG limits at peak times were usually higher 
than the ACG export and the 1MW reduction in the ACG limit 
would not curtail the ACG export.
As an illustration, four particular cases are shown in Figure 12 
in which the ACG limits at the charging times are denoted by 
‘Limit w BESS’ and the ACG limits if the BESS had not been 
charged are denoted by ‘Limit w/o BESS’. The outputs of each 
generating plant and the calculated values of Limit w BESS and 
Limit w/o BESS are listed in Table 3.
Case (a): charging the BESS reduced the ACG limit at 01:15 on 
31/08/2015 prior to the implementation of CTR4;
In case (a) where CTR3 determined the ACG limit, the 0.98MW 
growth in TGO from charging the battery increased the SVT 
export from 6.97MW to 7.95MW. The ACG limit without the 
battery being charged Limit w/o BESS was equal to (0.6×17.15-
6.97-1.2-1)=1.12MW. The limit was reduced to Limit w BESS 
equal to (0.6×18.13-7.95-1.2-1)=0.73MW when the BESS was 
charged at 0.98MW. Charging the battery would reduce the 
ACG limit and therefore would not alleviate ACG curtailment 
prior to the implementation of CTR4.
In case (b) where the ACG limit was determined by the CTR4, 
the export of LK was not curtailed but 0.31MW of NH power 
would be curtailed if the battery had not been charged. 
Charging the BESS at a rate of 0.99MW increased the limit on 
ACG by the same volume. The 0.31MW curtailment at NH was 
then avoided.
In case (c) where the CTR4 dominated the ACG limit, the 
headroom for ACG to generate was only 1.81MW if the 
BESS had not been charged, which resulted in that 0.39MW 
available power at LK and all the 0.24MW available power at 
NH had to be curtailed. Through charging the BESS at 0.98MW 
which increased the ACG limit from 1.81MW to 2.79MW, the 
curtailment at LK and NH were both avoided.
In case (d) the limit on ACG export determined by CTR4 would 
be 2.42MW if the battery had not been charged, under which 
the ACG with a total export of 2.22MW was not curtailed. 
Though the ACG limit was increased to 2.74MW by charging the 
battery there would be no additional ACG export to be put onto 
the network.
5.3 New real-time algorithm
A new real-time algorithm has been developed by SSEN under 
the existing control architecture. One of the objectives is to 
charge the battery in direct response to ACG being curtailed. 
As CTR4 is the dominant rule that determines the constraint on 
ACG export, charging the BESS will increase the ACG limit by 
the same volume as the charge rate. Therefore, the charge rate 
of the BESS determined by the real-time algorithm is equal to 
the lower value of ACG curtailment and the maximum limit
on the charge rate that is dependent on the SOC of battery:
How the real-time algorithm determines the BESS’s charging 
phase is illustrated here using the data over the period from 
21:00 on 31/05/2016 to 05:00 on 01/06/2016 during which 
time the BESS was not charged. The available powers of NH 
and LK were assumed to be proportional to the recorded 
outputs of the 3.68MW Burradale wind farm which has a i rm 
network connection. The set of constraint rules (CTRs) within 
this period has been estimated as shown in Figure 11 where
the constraints on ACG export were dominated by CTR4.
Figure 13 compares the total available power of ACG with
the corresponding limits on ACG export. It is shown that the 
ACG had to be curtailed for most of the time, except for the 
time points of 01:00 and 05:00 on 01/06/2016.
Under the real-time algorithm, the BESS would be charged at 
the times ACG was being curtailed subject to the maximum 
allowable charge rates. Assuming that 4MWh of electricity was 
required to charge the BESS to 100% SOC, the charging times 
and the corresponding charge rates would be determined 
according to equations (11) and (12). Figure 14 shows the charge 
rates of the BESS determined by the real-time algorithm and the 
corresponding variations in the SOC of battery.
Case (b): the Knowe (LK) export was not curtailed and the 
increase in ACG limit avoided the curtailment of North Hoo 
(NH) only at 22:15 on 21/01/2016;
Case (c): the increase in ACG limit avoided the curtailment of 
both LK and NH at 22:00 on 14/01/2016;
Case (d): the ACG would not be curtailed even if the battery
had not been charged at 21:30 on 31/03/2016.
Case LPS SVT SVTc BUR LK NH BESS Limit w/o BESS Limit w BESS
(a) 8.77 7.95 N/A 1.2 N/A 0.21 -0.98 1.12 0.73
(b) 20.66 5.68 5 3.68 2.93 0.47 -0.99 3.09 4.08
(c) 19.77 5.35 5 2.99 2.2 0.24 -0.98 1.81 2.79
(d) 14.38 5.52 5 3.44 1.92 0.30 -0.32 2.42 2.74
Table 3 Outputs (MW) of each generating plant and values (MW) of Limit w BESS and Limit w/o BESS in four cases.
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Figure 13 Available powers of ACG and limits on ACG export over the 
period from 21:00 on 31/05/2016 to 05:00 on 01/06/2016.
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Figure 14 Charge rates (MW) determined by the real-time algorithm 
and the corresponding variations in SOC (%) over the period from 21:00 
on 31/05/2016 to 05:00 on 01/06/2016.
The curtailment of ACG export was equal to 0.84MW at 23:30 
on 31/05 as shown in Figure 13 where the maximum allowable 
charge rate was 1MW as the SOC was less than 80% as shown 
in Figure 14. Charging the BESS at 0.84MW would increase the 
constraint on ACG export by 0.84MW, thus avoiding the ACG 
curtailment. When it came to 01:00 on 01/06, ACG was not 
curtailed as shown in Figure 13 and therefore, the BESS would 
not be charged. The charge rates at other time points reached 
the maximum values determined by the SOC as the volumes 
of ACG curtailment was greater than the SOC-dependent 
maximum allowable charge rates.
Under the real-time algorithm, all the energy used to charge 
the BESS would be supplied by the ACG export which would 
otherwise be curtailed. Based on the evaluation carried out 
here, the implementation of the new real-time algorithm 
which primarily aims to charge the battery in response to the 
ACG curtailment may promote the utilisation of renewable 
generation in an ei  cient way.
The 3.5MW ACG was not curtailed at times when the system 
demand was still at a high level during the of -peak times. This 
led to high SVT export and therefore the limits on ACG export 
were greater than the ACG capacity. For example, the SVT 
export was as least 5MW greater than the minimum-take export 
limit of SVT over the period from 21:00 on 03/11/2016 to 05:00 
on 04/11/2016. In this period, the additional energy used to 
charge the battery would be from conventional generation as 
the ACG export was still less than the limits if the battery had 
5.4  Indirect benei ts of additional ACG 
export enabled by BESS
As discussed in Section 5.2, alleviating constraints on ACG from 
charging the BESS might have provided additional headroom 
for ACG to generate which would otherwise be curtailed if the 
battery had not been charged. The energy stored in the BESS 
provided by additional ACG was then injected into the grid 
at peak times with a rate of 75% round-trip ei  ciency, which 
reduced the demands to be met by conventional generation 
and corresponding conventional generation costs.
5.4.1 Volume of additional ACG export
The ACG export was limited by dif erent representations 
of constraint rules over the period from February 2015 to 
November 2016. Prior to the implementation of CTR4 on 
September 2015, charging the battery reduced the ACG limit 
and therefore would not alleviate ACG curtailment due to 
operational issues with CTR2 and CTR3. When CTR4 was 
implemented on 01/09/2016, the increase in the limit of
ACG export from charging the battery enabled ACG to put 
additional energy onto the network which would otherwise
be curtailed. In the period under review this totalled 597.25 
hours. The volumes of additional export of NH and LK
absorbed by the battery were calculated through comparing 
the outputs of NH and LK with the limit on ACG export (‘Limit
w BESS’) and the limits if the battery had not been charged 
not been charged, as shown in Figure 15. If this case or similar 
cases occur, the real-time algorithm may not work to charge 
the battery when it is implemented to schedule the BESS. 
Fortunately, the maximum capacity of ACG on the Shetland 
network has now reached 8.5MW under NINES. The large 
increase in the total installed capacity of ACG will preserve 
the advantage of the real-time algorithm in reducing ACG 
curtailment at almost all times of the year.
Figure 15 ACG export, Limit w/o BESS and Limit w BESS from 21:00 on 03/11/2016 to 05:00 on 04/11/2016. Figure 16 ACG export, Limit w/o BESS and Limit w BESS from 21:00 on 31/03/2016 to 05:00 on 01/04/2016.
(‘Limit w/o BESS’). Figure 12 has shown four examples in 
which the volumes of additional ACG were 0MWh, 0.08MWh, 
0.16MWh and 0MWh respectively.
Another example is shown in Figure 16 where the ACG export 
(i.e., the sum of export of NH and LK) were compared with Limit 
w/o BESS and Limit w BESS over a consecutive time points from 
21:00 on 31/03/2016 to 05:00 on 01/04/2016, during which 
around 3.9MWh electricity was used to charge the BESS. Over 
this period, charging the battery at of -peak times had allowed 
NH and LK to additionally generate 0.15MWh and 0.66MWh 
which would otherwise be curtailed.
The volumes of additional export of NH and LK enabled by 
charging the BESS were estimated to be about 18.1MWh and 
34.6MWh respectively over the period from September 2015 
to November 2016. Compared with the amount of energy 
used to charge the battery (0.94 GWh from September 2015 
to November 2016), the volume of additional ACG export 
enabled by the battery which would otherwise be curtailed 
was relatively small. This was in part due to only 0.5MW ACG 
connected to the network until February 2016 when LK was 
fully commissioned. The 0.5MW ACG was rarely curtailed which 
af ected the battery’s ability to reduce the ACG curtailment for 
most of the operational period. Furthermore, the battery was 
not directly scheduled to alleviate the real-time constraints 
on ACG. Section 5.3 has described a new real-time algorithm 
which has been developed by SSEN to charge the battery in 
direct response to the ACG curtailment and will be included 
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in an upgraded ANM platform in 2017. With the real-time 
algorithm and the increase in ACG capacity to 8.5MW, the 
battery’s capacity would be largely utilised to alleviate the 
ACG curtailment.
5.4.2 Cost of additional ACG export
The cost of putting additional ACG onto the network primarily 
consists of feed-in tarifs (FITs). The FITs are made up of two 
components, i.e., (a) the ‘generation tarif’ which is a ixed price 
(p/kWh) dependent on the technology type and installation 
size; and (b) the ‘export tarif’ that is a bonus payment (p/kWh) 
of surplus electricity exported to the network [19]. The payment 
will be made to distributed generators and paid by licensed 
electricity suppliers. The ACG has the opportunity to decline 
the export tarif and try to negotiate its own power purchase 
5.4.3 Generation displaced by additional ACG
The additional ACG export was absorbed by the BESS and 
then injected into the grid at peak times. Over the period 
from September 2015 to November 2016, additional ACG of 
52.7MWh directly used to charge the BESS was converted 
into 39.5MWh (i.e. 75% x 52.7MWh) of electricity delivered to 
the grid due to the energy losses within the BESS’s operation. 
An estimated cost for conventional generation in Shetland 
in the period evaluated is £200/MWh which includes all 
usage, spinning reserve, fuel and maintenance. The cost of 
conventional generation displaced by additional ACG at peak 
times was therefore estimated to be £7905 (i.e. £200/MWh 
x 39.5MWh), which was £794.29 higher than the total FIT 
payment for the additional ACG. Considering the electricity 
suppliers apportion the FIT costs to all their electricity 
customers, only the export rate is part of the Shetland costs. 
Therefore, the fees paid to North Hoo and Luggies Knowe for 
their additional energy exported to the grid through PPAs were 
estimated to be approximately £886 and £1694.66, totalling 
£2580.66. The time-shifting of renewable generation enabled 
by the BESS saved £5324.34 through delivering the absorbed 
ACG to the grid at peak times.
The real-time algorithm has been evaluated here to schedule 
the battery to absorb the surplus ACG export which would 
otherwise be curtailed. Therefore, under the schedules 
derived from the real-time algorithm, 4MWh of ACG would 
be absorbed by the BESS and converted into 3MWh that is 
injected into the grid at peak times in a full charge/discharge 
cycle. Following the 4.5MW Garth wind farm’s commissioning 
the total capacity of ACG on the Shetland network has now 
reached 8.5MW. North Hoo is likely to be highly constrained 
and diverts power for internal use as the majority of access 
to the network is taken up by Garth followed by Knowe. 
(North Hoo is often seen to divert power for internal use 
despite receiving a full set-point from the ANM system.) In 
other words, the energy used to charge the battery is mainly 
from Garth and Luggies Knowe. The cost of 4MWh charged 
energy supplied by Garth and Luggies Knowe is therefore 
estimated to be approximately £300 based on an approximate 
average rate for Garth and Knowe, i.e. £75/MWh. The cost of 
3MWh conventional generation displaced by ACG at peak 
times is estimated to be £600. Therefore, £300 would be 
saved through the time-shifting of ACG enabled by the BESS 
in a full cycle. As the BESS is expected to complete 300 
cycles in a year, the cost of total ACG export, i.e. 1.2GWh 
used to charge the BESS is around £90,000. The cost of total 
conventional generation displaced by ACG, i.e. 0.9GWh is 
around £180,000 in a year. Approximately £90,000 would 
be therefore saved per annum if the battery completes the 
expected 300 cycles at 75% eiciency.
agreements (PPAs) with electricity suppliers. In this section, 
the export tarif is used to provide a reasonable estimate.
The values of the generation tarif and the export tarif for 
0.5MW North Hoo, 3MW Luggies Knowe and 4.5MW Garth 
wind farms that are adjusted by the annual Retail Price Index  
are listed in Table 4 and Table 5.
Based on the volumes of additional export of NH and LK 
calculated in Section 5.4.1, combined with their generation 
and export payment rates listed in Table 4 and Table 5, the 
payment of FITs made to the NH and LK wind farms for their 
additional export were approximately estimated to be 
£4325.47 and £2785.24 respectively. The calculations of the 
FIT payments are detailed in Table 6.
If the regular operation of the 1MW, 3MWh VRLA BESS 
commenced today, the BESS would be scheduled by the 
real-time algorithm to alleviate the ACG curtailment, mainly for 
Garth and Luggies Knowe wind farms. If the BESS is maintained 
at 75% eiciency, approximately £90,000 savings would 
be achieved per annum through 300 full discharge/charge 
cycles of the battery. Figure 17 compares the savings with the 
project replication costs within 15 years. Figure 18 shows the 
percentages of savings against the project replication costs in 
15 years increase with time and may reach approximately 27% 
at the end of the 15th year.
Sizes (MW) Registration Date Generation Payment Rate (p/kWh)
Year 15/16 [20] Year 16/17 [21]
0.5 November 2013 18.83 19.06
3 December 2014 3.12 3.16
4.5 September 2015 2.77 2.80
Sizes (MW) Registration Date Export Payment Rate (p/kWh)
Year 15/16 [20] Year 16/17 [21]
0.5 November 2013 4.85 4.91
3 December 2014 4.85 4.91
4.5 September 2015 4.85 4.91
Wind Farm Year Additional 
Export (MWh)
Generation 
Payment (£)
Export Payment (£) TOTAL PAYMENT (£)
North Hoo
15/16 5.35 1007.41 259.48 4325.47
16/17 12.76 2432.06 626.52
Knowe
15/16 5.36 167.23 259.96 2785.24
16/17 29.22 923.35 1434.70
Table 4 Generation payment rates (p/kWh) for 0.5MW North Hoo, 3MW Luggies Knowe and 4.5MW Garth wind farms.
Table 5 Export payment rates (p/kWh) for North Hoo, Luggies Knowe and Garth wind farms.
Table 6 FIT payments (£) for additional export enabled by BESS.
Figure 17 Comparison of the project replication costs and the savings 
by the time-shifting of ACG.
Figure 18 Percentage of the savings by the time-shifting of ACG against 
the project replication costs.
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The majority of the conventional generation cost is fuel 
consumption. The fuel prices have been much lower recently 
since a sharp fall in oil prices in late 2014 triggered by the United 
States (US) shale revolution [22]. The average price for Brent oil 
was $43.74/barrel for the year 2016 and is predicted to increase 
to approximately $57.10/barrel for the year 2018 according to 
Short-Term Energy Outlook released by US Energy Information 
Administration in April 2017 [23]. The 30.54% growth in the 
fuel price would largely increase the beneits of the time-
shifting of ACG enabled by the BESS. As the fuel usage is the 
major component of the conventional generation cost, the 
average cost of conventional generation is estimated to be 
approximately £261/MWh (i.e. £200/MWh x 130.54%). Therefore, 
the cost of 3MWh conventional generation displaced by ACG 
at peak times is around £783 and £483 would be saved in a full 
cycle of the BESS. If the fuel price is maintained at this level in 
the following 15 years, approximately £144,900 would be saved 
per annum if the expected 300 full cycles are completed per 
annum. Therefore, the total savings in 15 years would reach 
43.4% of the total project replication cost. According to World 
Bank Commodities Price Forecast [24], the annual average oil 
price will continually increase at an average annual growth rate 
of approximately 2.5% beyond the year 2018. The continuous 
growth in fuel prices would lead to a further saving in the 
conventional generation cost through the time-shifting of ACG.
5.4.4 Battery cost – beneit analysis
As calculated in Section 5.4.1 approximately 52.7MWh ACG 
curtailment had been alleviated by charging the battery over 
the period from September 2015 to November 2016. The 
volume of reduction in ACG curtailment is relatively small 
compared with the total import of the BESS over the evaluated 
period due to that only 0.5MW ACG was connected until 
February 2016 and that the BESS was not directly scheduled 
to alleviate ACG constraint during the period under review. 
This would lead to an exorbitant cost of using the BESS 
to alleviate ACG curtailment as detailed in Commercial 
Arrangements Report.
As was noted above, with the real-time control algorithm and 
the increase in ACG capacity to 8.5MW, all the energy used 
to charge the BESS may be supplied by ACG which would 
otherwise be curtailed. Therefore, approximately 1.2GWh 
of ACG curtailment would be alleviated based on the BESS 
completing the expected 300 cycles per annum. Considering 
an approximate lifetime of 15 years, 18GWh of ACG curtailment 
would be reduced by the operation of the BESS. As the project 
replication cost is estimated to reach £5,006,500 at the end of 
the 15th year, the cost of using the 1MW, 3MWh BESS to alleviate 
renewable energy curtailment would be approximately £278.14/
MWh if the regular operation of the BESS commenced today. 
Based on an estimated average cost £200/MWh of 
conventional generation, the time-shifting of 4MWh ACG 
enabled by the BESS was evaluated to save approximately £300 
in a full cycle, i.e. £75/MWh through displacing conventional 
generation at peak times. Taking account of the beneit with 
respect to the time-shifting of ACG, the net cost of using 
the BESS to alleviate ACG curtailment is £203.14/MWh. If the 
forecast of 30.54% growth in the fuel price is additionally 
considered, approximately £483 would be saved per full 
cycle, i.e. £120.75/MWh, and the net cost of alleviating ACG 
curtailment will be reduced to £157.39/MWh.
6
Reductions in 
conventional 
generation
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6. Reductions in conventional generation
The 1MW, 3MWh VRLA BESS at LPS plays an important role in the time-
shifting of conventional generation and renewable energy. As illustrated 
in Figure 5, the conventional generation used to charge the battery 
at times of low demand was injected into the grid at peak times but 
with a round-trip eiciency of 75%. The time-shifting of conventional 
generation would increase the eiciency of lightly loaded engine sets 
at LPS at times and reduce the peak demand to be met by conventional 
generation. Furthermore, as discussed in Section 5, the electricity 
absorbed by the BESS was sometimes supplied by ACG. When the new 
real-time algorithm is implemented to charge the battery at the times 
the ACG is curtailed, it may allow more renewable generation to be 
stored in the BESS during the of-peak and then to be discharged at 
the following peak times.
6.1  Savings by Time-shifting of 
Conventional Generation
Over the period from September 2014 to November 2016, 
the total import and export of the BESS at LPS were 1.77GWh 
and 1.34GWh respectively. The savings (£) in conventional 
generation costs provided by the time-shifting of conventional 
generation can be determined as the diference between the 
expenditure for the conventional generation plant providing 
the energy equal to the reduction in system demand at peak 
times and the expenditure for the conventional generation 
used to charge the battery at of-peak times. Given that 
52.7MWh ACG used to charge the BESS was converted into 
37.5MWh discharged energy, the BESS absorbed 1.72GWh 
from conventional generation which was converted to 
1.30GWh discharged energy in total. Given the cost per unit 
of conventional generation at peak times £peak and that for 
of-peak times £off, the savings in conventional generation cost 
through the time-shifting of conventional generation can be 
estimated as:conventional  ? ?Ǥ ? ?
 ? ?peak Ȃ ?Ǥ ? ?
 ? ?off        (13)
where a positive savings associated with the time-shifting of 
conventional generation Savingsconventional would be achieved 
if £peak > 1.33 £off. Note this is not how the arrangements 
currently work, but the savings in conventional generation 
costs may have been realised through the time-shifting of the 
conventional generation if £peak > 1.33£off is fulilled. This may 
be considered in the future arrangements.
6.2  Savings by Time-Shifting of 
Renewable Generation
As calculated in Section 5.4, the BESS absorbed 52.7MWh ACG 
export which would otherwise be curtailed over the period 
from September 2015 to November 2016. The 52.7MWh ACG 
used to charge the battery had been converted into 37.5MWh 
discharged energy considering the BESS was cycled at 75% 
eiciency. The time-shifting of the 52.7MWh ACG provided 
approximately £794.29 savings.
When the real-time algorithm is used to determine the 
schedules for the battery, all the energy used to charge the 
battery may be supplied by additional ACG export, mainly from 
Garth and Knowe which would otherwise be curtailed. It has 
been evaluated that 3MWh (£600) conventional generation 
would be reduced at peaks by the time-shifting of 4MWh (£300) 
ACG in a full discharge/charge cycle, leading to approximately 
£300 savings. If the battery is expected to complete 300 full 
cycles per annum, the time-shifting of 
1.2 GWh ACG would reduce 0.9GWh conventional generation 
and provide a total saving of £90,000 in a year. Considering 
a projected growth of 30.54% in average annual oil price from 
2016 to 2018 [23], the average cost per MWh of conventional 
generation increases to around £261/MWh. The total saving 
achieved by the time-shifting of 1.2GWh ACG per annum would 
then increase to £144,900.
Though conventional generation are reduced by up to 1MW, 
3MWh at peak times the conventional generation plant may still 
be running as spinning reserve. This is because the 1MW output 
from the BESS is not large enough to prevent the start-up of an 
engine to cover the peak demand. The cost of engines running 
as spinning reserve has been included in the estimated cost 
£200/MWh of conventional generation however there will be 
a reduction in fuel usage.
NINES Project 2A Battery Operational EfectivenessPage 40 NINES Project 2A Battery Operational Efectiveness Page 41
7Reactive Power 
Support by BESS
7.  Reactive Power 
Support by BESS
The grid has to provide reactive power for the operation of inductive 
electrical loads such as motors and transformers. Otherwise, the 
absorption of reactive power by the inductive loads would lower 
the power factor and thus lead to a higher current passing through 
the line in order to supply the desired active power. Reactive power 
compensation can therefore maintain the power factor on the bus to 
mitigate transmission losses and minimise the voltage drop across the 
line, keeping the node voltage within an acceptable range [25].
Conventionally, switched or static shunt capacitors installed 
on the bus provide a cost-efective way to efectively provide 
reactive power which is consumed by the inductive loads. 
However, these shunt capacitor banks have the disadvantages 
of large switching transients and the nature of “all-or-nothing” 
[25]. An on-grid BESS, by contrast, is capable of delivering and 
consuming reactive power at a continuously varying rate [25] 
during both charging and discharging phases. The waveform 
of current injected into or absorbed from the grid can be 
modulated by a power conversion system (PCS) that connects 
the battery bank to the grid, while the node voltage will be 
adjusted to the required level by a tap-changing transformer 
[1]. The electronic converters that are capable of four quadrant 
power [26] enable the BESS to provide active power and 
reactive power at any expected ratio, as shown in Figure 19. 
In addition to the BESS, the Enercon turbines installed through 
the NINES project [27] are required to operate in voltage 
support mode and may also absorb or deliver reactive 
powers as required.
The BESS installed at LPS having a 1MW, 1.25MVA PCS [8] 
can deliver and absorb a maximum of 1MW active power and 
0.75MVar reactive power evaluated at 1MW. In order to assess 
the BESS’s capability of regulating the voltage of the node it 
is connected to through reactive power compensation we 
compare the node voltages (in p.u.) of two cases (a) when the 
BESS is allowed to provide the reactive power support within 
±0.75MVar and (b) when the reactive power output from the 
BESS is zero.
Calculations of power low when the BESS injects 1MW into 
the Shetland network with a total demand of around 40MW, 
41MVA were analysed by PSS/E software [28]. It was found that 
the voltage of the node connecting the BESS increases from 
0.97p.u. to 1p.u. when the BESS delivers 0.64MVar reactive 
power to the grid. Therefore, it may be feasible to use the BESS 
to provide the reactive power support to adapt the voltage at 
the local node.
Figure 19 P-Q diagram representing the four-quadrant operation 
of a BESS [26]
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8Conclusions
8.  Conclusions
The report has reviewed the energy storage technologies and analysed 
the operational efectiveness of a grid-scale Valve Regulated Lead-Acid 
(VRLA) Battery Energy Storage System (BESS) on the Shetland network, 
mainly with respect to the utilisation of the BESS operating under 
diferent schedules and how the BESS promotes the connection of 
renewable generation. The 1MW, 3MWh BESS had completed 288 cycles 
and discharged 629.7MWh in the irst full year demonstrating 96% of the 
expected 300 cycles per annum and approximately 70% utilisation of the 
BESS were achieved.
Under Active Network Management (ANM) calculated 
schedules and manually derived schedules, the utilisations 
of battery were estimated to be about 47.2% and 86.1% 
respectively in the irst full year. For the majority of its operation, 
the BESS was manually scheduled to discharge at peak times 
and charge during the of-peaks, which smoothed the demand 
curve of the network. The total import and export of the BESS 
over more than two years from September 2014 to November 
2016 were around 1.34GWh and 1.77GWh respectively. The 
diference between import and export was the volume of 
energy losses approximately equal to 0.43GWh, which was less 
than the theoretical estimate due to that the actual round-trip 
eiciency on average was 0.7% higher than an approximate 
eiciency of 75%.
The output of non-irm distributed generation, i.e., ANM 
Controlled Generation (ACG), was controlled by a set of 
constraint rules (CTRs) that were designed to preserve the 
stability of the Shetland network. Charging the battery can 
increase the limit on ACG output and enable ACG to deliver 
additional power to the network if there was ACG curtailment 
without the BESS being charged. Over the period from 
September 2015 to November 2016 where the up-to-date 
CTRs were implemented, approximately 52.7MWh of additional 
ACG export was enabled by charging the battery although the 
manual schedule was not optimised for this objective.
A new real-time algorithm has been developed to schedule the 
battery to charge at the times ACG is curtailed. The charge rate 
would be equal to the lower value from the ACG curtailment 
or the maximum rate dependent on the SOC of battery. Based 
on a series of historic data at of-peak times where ACG was 
curtailed for majority of the time, the real-time algorithm was 
evaluated to schedule the BESS to absorb the electricity from 
additional ACG export which would otherwise be curtailed. The 
advantage of the real-time algorithm may be exploited fully as 
the total capacity of ACG increased to 8.5MW under NINES in 
March 2017. With the real-time algorithm and the increase in 
ACG capacity, 1.2GWh additional ACG export may be absorbed 
by the BESS and then converted into 0.9GWh energy delivered 
to the grid at peak times each year if completes its expected 
300 full cycles per annum. 
At the current fuel price it is evaluated that £90,000 savings 
may be achieved per annum by using the time-shifting of ACG 
to reduce conventional generation. The £75/MWh of savings 
associated with the time-shifting of ACG would result in a net 
cost of using the BESS to alleviate renewable curtailment equal 
to £203.14/MWh. The percentage of total savings against the 
replication costs of the BESS which enabled the time-shifting 
of ACG is evaluated to increase with time and may reach 
approximately 27% at the end of the 15th year. Considering a 
forecast growth of 30.54% in annual average oil prices from 
2016 to 2018, the costs of conventional generation displaced 
by ACG would increase and the saving achieved by the time-
shifting of ACG then increases to £144,900 per annum which 
reduces the net cost of alleviating ACG curtailment to £157.39/
MWh. At the projected annual average oil price the total saving 
is evaluated to reach approximately 43.4% of the total project 
replication cost in 15 years.
The report contributes to Learning Outcomes by helping to 
answer the following questions:
•  How can a distribution system be securely operated with 
a high penetration of renewable generation?
A set of constraint rules managed by an ANM system has 
been set up to preserve the stability of the Shetland network 
operating with a higher penetration of renewable generation. 
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With the integration of a BESS on the network, it has been 
shown in Section 5 that the BESS is capable of absorbing excess 
renewable generation that would otherwise be constrained.
•  What is the relationship between intermittent generation 
and responsive demand, including storage?
 
 a.  Efectiveness of frequency response demand 
side management
 b.  Maintaining network stability in an operational 
environment
 c.  Interaction of numerous variables on a closed 
electrical system
As introduced in Section 5, the export of intermittent 
generation is limited by constraint rules. The fast-acting SVT 
export will be reduced to accommodate high outputs from 
ACG, which may violate the minimum-take export limit of 
SVT. The BESS can help accommodate high ACG export by 
absorbing the ACG power which would otherwise be curtailed. 
Though the manual schedule is not optimised for this, it has 
enabled around 52.7MWh of additional ACG export during the 
of-peak over the period from September 2015 to November 
2016. With a large increase in ACG capacity and a new real-time 
algorithm developed by SSEN to charge the battery in response 
to ACG curtailment, the BESS will play an important role in 
promoting the utilisation of intermittent generation.
•  What is the impact of the low carbon network on 
domestic and industrial customers?
 
 a. Efect on fuel poverty
 b.  Changes in attitudes, awareness and behaviour 
amongst customers
 c. Extent of inancial impact on participants
As introduced in Section 3, the grid-scale BESS at Lerwick 
Power Station was scheduled with the primary aim to discharge 
at peak times and charge at times of low demand, which 
smoothed the demand curve of the Shetland network. This led 
to latter power outputs and thus a more eicient operation of 
conventional generation units. Furthermore, at times the energy 
used to charge the BESS was supplied by additional export of 
ACG which would otherwise be curtailed. When the real-time 
control algorithm is implemented, the energy absorbed by the 
BESS may be primarily supplied by ACG. The ACG export stored 
in the BESS will then be injected into the network at peak times 
to reduce the demand to be met by conventional generation. 
The time-shifting of conventional generation and intermittent 
generation enabled by the BESS will reduce fuel consumption 
and generation costs of conventional generation plant. 
Furthermore, additional export of ACG enabled by the BESS 
which would otherwise be curtailed will increase the inancial 
beneits to ACG owners.
• To what extent do the new arrangements
 
  a.  Stimulate the development of, and connection to, 
the network of more renewable generation?
 b. Reduce the area’s reliance on fossil fuels?
As evaluated in Sections 5.3, the BESS operating under the 
real-time control algorithm may accommodate a higher level 
of ACG export which would otherwise be curtailed. With the 
total capacity of ACG on the network now increased to 8.5MW, 
the advantage of the real-time algorithm in reducing the ACG 
curtailment may be fully realised. The ACG export absorbed 
and stored by the BESS will be delivered back to the network 
at peak times subject to a round-trip eiciency of 75%. The 
time-shifting of renewable generation enabled by the BESS will 
reduce the reliance on fossil fuels.
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